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• Incorporate robust stakeholder process to provide 
input prior to study execution

• Study process enabled by three focused teams

• Efficient study process execution through over‐
lapping project phases

• Need to balance desire for progress against adequacy 
of stakeholder involvement and technical 
completeness

Next study iteration should begin immediately 
to support short timeline to 2020 RPS Goals
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Three coordinated, focused, separate teams 
execute next study iterations
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• Separate stakeholder meetings for RETI and public groups

– Monthly meetings with RETI transmission working group

– Monthly RETI stakeholder meetings

– Bi‐monthly/quarterly general CTPG stakeholder meetings

• Stakeholders will have the opportunity to provide input and 
comments to study plan prior to study execution

• A comment period will also be provided after the publication 
of the draft results report

• Stakeholder comments will be published on CTPG website

A robust stakeholder process is central to the 
execution of the next iterations
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Study plan development that drives technical 
efforts will heavily rely on stakeholder input
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2010 Study Plan
Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

7 14 21 28 4 11 18 25 1 8 15 22 1 8 15 22 29 5 12 19 26 3 10 17 24 31
Initial Study ‐ Phase 1
Write Report 5 15
CTPG Stakeholder Meetings 17 20
Stakeholder Comments

Revised Study ‐ Phase 2
Develop Study Plan 28 9
Run Technical Studies
Write Report 11 30
RETI Transmission Work Group* 14 8
RETI Stakeholder Meetings* 19
CTPG Stakeholder Meetings 20 1 18
Stakeholder Comments

Final Conceptual Study ‐ Phase 3
Develop Study Plan 9 30
Run Technical Studies
Write Report 5 25
RETI Transmission Work Group* 8 11
RETI Stakeholder Meetings* 25
CTPG Stakeholder Meetings 16 2 18 20 13
Stakeholder Comments

Validate/Refine Conceptual Plan**
Kick‐off 2011 Plan
CTPG Executive Committee Meetings 3 7 4 4 1 6 3 1 5 2 7 4 2

Yellow = Draft
Red = Final
Blue = In person

*RETI dates to be confirmed
**Includes continued stakeholder process

Project schedule supports two study iterations 
for a final conceptual transmission plan in May
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RETI stakeholder meetings focus on getting 
input to the study plan for each phase
RETI Transmission Work Group*

1/14/2010 Conference Call Discuss process going forward/Obtain agreement
Obtain input to revised study plan (phase 2)

2/8/2010 In‐person Review and comment on draft study plan (phase 2), Input 
to final conceptual study plan (phase 3)

3/11/2010 In‐person Review and comment on draft study plan (phase 3)

RETI Stakeholder Meetings*

1/19/2010 In‐person Review proposal for revised study plan (phase 2)

2/25/2010 In‐person Review proposal for final conceptual study plan (phase 3)

*RETI dates to be confirmed
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CTPG stakeholder meetings will include topics 
for the study plan as well as results

CTPG Stakeholder Meetings

1/20/2010 In‐person Presentation of initial study plan results report (phase 1), 
input to revised study plan (phase 2)

2/1/2010 Conference call Review and comment on draft study plan (phase 2)

2/16/2010 Conference call Review and comment on report outline, input to final 
conceptual study plan (phase 3)

3/2/2010 Conference call Review base case build‐up and preliminary study results 
(phase 2)

3/18/2010 In‐person Presentation of revised conceptual transmission plan report 
(phase 2), Review and comment on draft study plan (phase 3)

4/20/2010 Conference call Review base case build‐up and preliminary study results 
(phase 3)

5/13/2010 In‐person Presentation of final conceptual plan report (phase 3)
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